
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/24/2020

ESTIMATE SUMMARY 13:51:49

CONTID: C20854         ESTIMATE NO: 0006 PROG 2005

PCN: 20854-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH86 WEST SIDE OF ELIZABETH IN PERCENT TIME:

PROJECT NO: STA086A-056                   

SH86 WEST SIDE OF ELIZABETH IN

NAME OF ROAD:  

PROJECT COUNTIES: ELBERT

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,710,731.78 PARTICIPATING $ $ 701,449.66

AWARD PROJECT AMT: 3,714,134.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.35

WORK DAYS

WORK DAYS

84.43%

577,608.11

701,449.66

701,449.66

701,449.66

$

$

$

$

3,133,123.67

0.00

3,133,123.67

0.00

3,133,123.67

-55,712.02

0.00

3,077,411.65

0.00

AMOUNT DUE 3,077,411.65 701,449.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 701,449.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

107.0 TIME ALLOW: 142

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2020

03/18/2020

08/25/2020

10/24/2019

11/06/2019

11/21/2019

03/18/2020
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PCN: 20854-BID    ESTIMATE RUN 09/24/2020

PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,190.001.000

0.00

1.000

L S 

1,190.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

1,570.001.000

0.00

1.000

EACH

1,570.00000

0015 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

0.000

EACH

1,040.00000

0020 Removal of Pipe 223.000

0.000

202-00035  
 

25,868.00223.000

0.00

302.000

LF  

116.00000

0025 Removal of End Section 2.000

0.000

202-00037  
 

1,162.002.000

0.00

3.000

EACH

581.00000

0030 Removal of Concrete Median Cover Material 64.000

0.000

202-00190  
 

896.0064.000

0.00

64.000

SY  

14.00000

0035 Removal of Sidewalk 103.000

0.000

202-00200  
 

2,626.50103.000

0.00

148.000

SY  

25.50000

0040 Removal of Gutter 41.000

0.000

202-00202  
 

504.3041.000

0.00

43.000

LF  

12.30000

0045 Removal of Curb and Gutter 602.000

0.000

202-00203  
 

5,839.40602.000

0.00

669.000

LF  

9.70000

0050 Removal of Concrete Curb Ramp 22.000

0.000

202-00206  
 

473.0022.000

0.00

34.000

SY  

21.50000

0055 Removal of Concrete Pavement 56.000

0.000

202-00210  
 

980.0056.000

0.00

56.000

SY  

17.50000
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PCN: 20854-BID    ESTIMATE RUN 09/24/2020

PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 1,267.000

0.000

202-00220  
 

7,095.201,267.000

0.00

4,414.000

SY  

5.60000

0065 *Removal of Asphalt Mat (Planing) 8,782.000

0.000

202-00240  
 

22,394.108,782.000

0.00

8,782.000

SY  

2.55000

0070 *Removal of Pavement Marking 957.000

0.000

202-00250  
 

2,344.65957.000

0.00

957.000

SF  

2.45000

0075 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

91.70000

0080 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

1.000

EACH

1,130.00000

0085 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

19,350.00000

0090 *Removal of Fence 1,589.000

0.000

202-01000  
 

3,893.051,589.000

0.00

1,589.000

LF  

2.45000

0095 Removal of Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

0.000

LF  

26.50000

0100 Plug Structure 0.000

0.000

202-04000  
 

0.000.000

0.00

0.000

EACH

907.00000

0105 Embankment Material (Complete In Place) (R40) 53,549.000

0.000

203-00066  
 

937,107.5053,549.000

0.00

54,549.000

CY  

17.50000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

137.00000
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PCN: 20854-BID    ESTIMATE RUN 09/24/2020

PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

137.00000

0120 Dozing 5.000

0.000

203-01550  
 

780.005.000

0.00

25.000

HOUR

156.00000

0125 Combination Loader 5.000

0.000

203-01594  
 

610.005.000

0.00

25.000

HOUR

122.00000

0130 *Potholing 76.750

0.000

203-01597  
 

21,106.2576.750

0.00

76.750

HOUR

275.00000

0135 *Erosion Log Type 2 (12 Inch) 4,029.000

1,754.000

208-00008  
 

40,770.155,783.000

12,365.70

7,000.000

LF  

7.05000

0140 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

10.40000

0145 *Aggregate Bag 244.000

0.000

208-00035  
 

2,086.20244.000

0.00

244.000

LF  

8.55000

0150 *Rock Check Dam 6.000

0.000

208-00041  
 

8,040.006.000

0.00

6.000

EACH

1,340.00000

0155 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

3,660.002.000

0.00

2.000

EACH

1,830.00000

0160 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

60.000

LF  

24.40000

0165 *Maintenance Aggregate (Vehicle Tracking Pad) 160.000

0.000

208-00071  
 

13,216.00160.000

0.00

160.000

CY  

82.60000
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PCN: 20854-BID    ESTIMATE RUN 09/24/2020

PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

1,960.00000

0175 *Removal and Disposal of Sediment (Labor) 26.000

208.500

208-00103  
 

10,880.80234.500

9,674.40

300.000

HOUR

46.40000

0180 *Removal and Disposal of Sediment (Equipment) 5.000

81.500

208-00105  
 

10,553.0086.500

9,943.00

130.000

HOUR

122.00000

0185 *Sweeping (Sediment Removal) 59.500

2.000

208-00106  
 

8,241.0061.500

268.00

70.000

HOUR

134.00000

0190 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

263.00000

0195 Erosion Control Management 20.000

6.000

208-00207  
 

8,892.0026.000

2,052.00

46.000

DAY 

342.00000

0200 Reset Fire Hydrant 1.000

0.000

210-00050  
 

8,240.001.000

0.00

1.000

EACH

8,240.00000

0205 *Reset Fire Preemption Unit 0.000

1.000

210-00867  
 

1,240.001.000

1,240.00

1.000

EACH

1,240.00000

0210 Reset Valve 1.000

0.000

210-01710  
 

2,860.001.000

0.00

1.000

EACH

2,860.00000

0215 Modify Manhole 1.000

0.000

210-04015  
 

6,010.001.000

0.00

1.000

EACH

6,010.00000

0220 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.000

ACRE

947.00000
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PCN: 20854-BID    ESTIMATE RUN 09/24/2020

PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.000

ACRE

4,110.00000

0230 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

4.000

ACRE

1,130.00000

0235 *Spray-on Mulch Blanket 1.900

0.000

213-00012  
 

8,360.001.900

0.00

2.200

ACRE

4,400.00000

0240 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

1,800.000

SY  

3.55000

0245 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

244.00000

0250 Aggregate Base Course (Class 6) 2,114.000

0.000

304-06007  
 

117,538.402,114.000

0.00

2,462.000

CY  

55.60000

0251 Added Item (Cubic Yard)/ ABC (Cl 6) Price Reduction -2,114.000

0.000

900-00004  
 

-3,762.92-2,114.000

0.00

-2,114.000

CY  

1.78000

0255 *Hot Mix Asphalt (Patching) (Asphalt) 10.000

33.780

403-00720  
 

9,237.5843.780

7,127.58

43.780

TON 

211.00000

0260 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 350.190

2,169.230

403-33741  
 

279,655.622,519.420

240,784.53

3,130.000

TON 

111.00000

0265 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

2,008.000

403-34751  
 

255,016.002,008.000

255,016.00

2,268.000

TON 

127.00000

0270 *Emulsified Asphalt (Slow-Setting) 77.000

1,187.000

411-10255  
 

4,424.001,264.000

4,154.50

1,924.000

GAL 

3.50000
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PCN: 20854-BID    ESTIMATE RUN 09/24/2020

PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Concrete Pavement (6 Inch) 60.000

44.000

412-00600  
 

7,716.80104.000

3,264.80

105.000

SY  

74.20000

0280 Concrete Pavement (8 Inch) 4.000

0.000

412-00800  
 

338.004.000

0.00

5.000

SY  

84.50000

0285 Geotextile (Drainage) (Class 2) 183.000

0.000

420-00113  
 

1,701.90183.000

0.00

183.000

SY  

9.30000

0290 *Drilled Shaft (18 Inch) 15.000

0.000

503-00018  
 

6,150.0015.000

0.00

15.000

LF  

410.00000

0295 *Drilled Shaft (36 Inch) 76.000

0.000

503-00036  
 

46,740.0076.000

0.00

76.000

LF  

615.00000

0300 Riprap (12 Inch) 63.000

0.000

506-00212  
 

6,615.0063.000

0.00

63.000

CY  

105.00000

0305 *Bituminous Slope and Ditch Paving (Asphalt) 18.900

9.940

507-00400  
 

6,085.2428.840

2,097.34

28.840

TON 

211.00000

0310 8 Inch Sewer Pipe 1,040.000

0.000

603-83008  
 

69,264.001,040.000

0.00

1,040.000

LF  

66.60000

0315 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

10,720.002.000

0.00

2.000

EACH

5,360.00000

0320 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

3,130.00000

0325 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

5,510.001.000

0.00

1.000

EACH

5,510.00000
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PCN: 20854-BID    ESTIMATE RUN 09/24/2020

PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

8,240.001.000

0.00

1.000

EACH

8,240.00000

0335 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

8,950.001.000

0.00

1.000

EACH

8,950.00000

0340 Inlet Type R  L 10 (15 Foot) 1.000

0.000

604-19215  
 

13,150.001.000

0.00

1.000

EACH

13,150.00000

0345 Manhole Special (20 Foot) 4.000

0.000

604-39020  
 

29,880.004.000

0.00

4.000

EACH

7,470.00000

0350 Manhole Special (25 Foot) 1.000

0.000

604-39025  
 

6,010.001.000

0.00

1.000

EACH

6,010.00000

0355 *End Post 9.000

0.000

607-00005  
 

3,078.009.000

0.00

9.000

EACH

342.00000

0360 *Corner and Line Brace Post 3.000

0.000

607-00010  
 

1,209.003.000

0.00

3.000

EACH

403.00000

0365 *Fence Barbed Wire with Metal Posts 1,211.000

0.000

607-01000  
 

2,966.951,211.000

0.00

1,211.000

LF  

2.45000

0370 *Fence (Plastic) 1,007.000

0.000

607-11525  
 

7,401.451,007.000

0.00

1,007.000

LF  

7.35000

0375 Concrete Sidewalk 961.000

773.000

608-00000  
 

56,528.401,734.000

25,199.80

1,915.000

SY  

32.60000

0380 Concrete Curb Ramp 115.500

0.000

608-00010  
 

26,334.00115.500

0.00

184.000

SY  

228.00000
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PCN: 20854-BID    ESTIMATE RUN 09/24/2020

PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Detectable Warnings 164.000

0.000

608-00015  
 

28,536.00164.000

0.00

204.000

SF  

174.00000

0390 Curb and Gutter Type 2 (Section I-B) 258.000

0.000

609-21010  
 

6,759.60258.000

0.00

529.000

LF  

26.20000

0395 Curb and Gutter Type 2 (Section II-B) 1,656.000

0.000

609-21020  
 

28,814.401,656.000

0.00

2,059.000

LF  

17.40000

0396 C and G Ty 2 II-B (Spec) CO# 04 480.000

0.000

609-21023  
 

14,054.40480.000

0.00

480.000

LF  

29.28000

0400 Gutter Type 2 (6 Foot) 41.000

0.000

609-24006  
 

2,587.1041.000

0.00

42.000

LF  

63.10000

0405 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

128.000

LF  

25.60000

0410 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,380.000

SF  

15.80000

0415 *Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

10.000

EACH

122.00000

0420 *2 Inch Electrical Conduit (Bored) 950.000

0.000

613-00206  
 

22,230.00950.000

0.00

1,445.000

LF  

23.40000

0425 *3 Inch Electrical Conduit (Bored) 622.000

0.000

613-00306  
 

16,794.00622.000

0.00

705.000

LF  

27.00000

0430 *2 Inch Electrical Conduit (Plastic) 345.000

9.000

613-01200  
 

6,655.20354.000

169.20

354.000

LF  

18.80000
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PCN: 20854-BID    ESTIMATE RUN 09/24/2020

PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *3 Inch Electrical Conduit (Plastic) 514.000

0.000

613-01300  
 

10,845.40514.000

0.00

514.000

LF  

21.10000

0440 *Pull Box (Special) 4.000

3.000

613-07000  
 

3,115.007.000

1,335.00

7.000

EACH

445.00000

0445 *Type Two Pull Box 7.000

0.000

613-07002  
 

9,590.007.000

0.00

9.000

EACH

1,370.00000

0446 Type Three Pull Box CO #5 MCR Line 2 1.000

0.000

613-07003  
 

1,299.001.000

0.00

1.000

EACH

1,299.00000

0447 F/A Relocate Traffic Signal Conduit (CO #5 MCR Line 3) 1,580.840

0.000

700-70034  
 

1,580.841,580.840

0.00

1,580.840

F A 

1.00000

0450 *Type Four Pull Box 1.000

0.000

613-07004  
 

2,030.001.000

0.00

1.000

EACH

2,030.00000

0455 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

12,900.00000

0460 *Luminaire (LED) (16,000 Lumens) 4.000

0.000

613-13016  
 

3,636.004.000

0.00

4.000

EACH

909.00000

0465 *Sign Panel (Class I) 0.000

70.000

614-00011  
 

1,624.0070.000

1,624.00

250.000

SF  

23.20000

0470 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

200.000

SF  

31.80000

0475 *Lighted Street Name Sign (Inst Only) 0.000

0.000

614-00014  
 

0.000.000

0.00

0.000

EACH

821.00000
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PROJECT: STA086A-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

400.000

LF  

33.00000

0485 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

110.000

LF  

46.40000

0490 *Accessible Pedestrian Signal 0.000

6.000

614-70200  
 

18,300.006.000

18,300.00

6.000

EACH

3,050.00000

0495 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

9,360.008.000

0.00

8.000

EACH

1,170.00000

0500 *Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

11,280.008.000

0.00

8.000

EACH

1,410.00000

0505 *Fire Preemption Unit 0.000

1.000

614-72864  
 

10,200.001.000

10,200.00

1.000

EACH

10,200.00000

0510 *Loop Detector Wire 1,061.000

2,914.000

614-72875  
 

32,595.003,975.000

23,894.80

3,975.000

LF  

8.20000

0515 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 3.000

0.000

614-81130  
 

67,200.003.000

0.00

3.000

EACH

22,400.00000

0520 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

22,400.001.000

0.00

1.000

EACH

22,400.00000

0525 *Traffic Signal Pedestal Pole Steel 3.000

0.000

614-84000  
 

11,250.003.000

0.00

3.000

EACH

3,750.00000

0530 *Traffic Signal Controller (Type 2070LC) 0.000

1.000

614-86248  
 

29,300.001.000

29,300.00

1.000

EACH

29,300.00000
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CAT NO0200 ROADWAY 

0535 *Closed Circuit Television 0.000

1.000

614-87320  
 

6,210.001.000

6,210.00

1.000

EACH

6,210.00000

0540 *Ethernet Switch 0.000

1.000

614-87690  
 

6,920.001.000

6,920.00

1.000

EACH

6,920.00000

0545 *Cellular Modem (CDMA) 0.000

1.000

614-87708  
 

4,570.001.000

4,570.00

1.000

EACH

4,570.00000

0550 Embankment Protector Type 3 1.000

0.000

615-00030  
 

4,760.001.000

0.00

1.000

EACH

4,760.00000

0555 Embankment Protector Type 5 1.000

0.000

615-00050  
 

3,260.001.000

0.00

1.000

EACH

3,260.00000

0560 4 Inch Plastic Pipe 40.000

0.000

619-50320  
 

1,088.0040.000

0.00

45.000

LF  

27.20000

0565 12 Inch Plastic Pipe 1,219.000

0.000

619-50960  
 

104,468.301,219.000

0.00

1,277.000

LF  

85.70000

0570 4 Inch Gate Valve 1.000

0.000

619-75032  
 

1,520.001.000

0.00

1.000

EACH

1,520.00000

0575 12 Inch Gate Valve 15.000

0.000

619-75096  
 

56,250.0015.000

0.00

15.000

EACH

3,750.00000

0580 6 Inch Fire Hydrant 3.000

0.000

619-78048  
 

22,710.003.000

0.00

3.000

EACH

7,570.00000

0585 18 Inch Drainage Pipe (Class 7) 169.000

0.000

624-27018  
 

12,573.60169.000

0.00

169.000

LF  

74.40000
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0590 24 Inch Drainage Pipe (Class 7) 732.000

0.000

624-27024  
 

65,806.80732.000

0.00

873.000

LF  

89.90000

0595 *Construction Surveying 0.927

0.073

625-00000  
 

21,350.001.000

1,558.55

1.000

L S 

21,350.00000

0596 Const Surveying (Hour) CO# 04 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0600 *Mobilization 1.000

0.000

626-00000  
 

95,000.001.000

0.00

1.000

L S 

95,000.00000

0605 Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

1.000

DAY 

8,570.00000

0606 Added Item (Lump Sum)/ Public Information Services 
(Tier IV) CO#2

0.750

0.125

900-00014  
 

7,498.750.875

1,071.25

0.875

L S 

8,570.00000

0610 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

109.000

GAL 

226.00000

0615 *Pavement Marking Paint (High Build) 61.000

0.000

627-00013  
 

4,135.8061.000

0.00

122.000

GAL 

67.80000

0620 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

48.000

0.000

627-30405  
 

1,056.0048.000

0.00

724.000

SF  

22.00000

0625 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

122.000

0.000

627-30410  
 

1,488.40122.000

0.00

994.000

SF  

12.20000

0630 *Flagging 740.000

195.000

630-00000  
 

34,314.50935.000

7,156.50

1,400.000

HOUR

36.70000
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0631 Uniformed Traf Ctrl CO #3 MCR Line 1 62.500

46.000

630-00003  
 

5,425.00108.500

2,300.00

150.000

HOUR

50.00000

0635 *Traffic Control Inspection 56.000

11.000

630-00007  
 

6,552.6067.000

1,075.80

95.000

DAY 

97.80000

0640 *Traffic Control Management 74.000

21.000

630-00012  
 

69,635.0095.000

15,393.00

150.000

DAY 

733.00000

0645 *Flashing Beacon (Portable) 1.000

0.800

630-80001  
 

1,319.401.800

586.40

4.000

EACH

733.00000

0650 *Barricade (Type 3 M-A) (Temporary) 2.000

1.600

630-80335  
 

352.083.600

156.48

8.000

EACH

97.80000

0655 *Construction Traffic Sign (Panel Size A) 17.000

13.600

630-80341  
 

2,992.6830.600

1,330.08

39.000

EACH

97.80000

0660 *Construction Traffic Sign (Panel Size B) 43.000

34.400

630-80342  
 

7,569.7277.400

3,364.32

102.000

EACH

97.80000

0665 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

21,996.003.600

9,776.00

4.000

EACH

6,110.00000

0670 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

978.00000

0675 *Drum Channelizing Device 60.500

48.400

630-80360  
 

3,996.63108.900

1,776.28

121.000

EACH

36.70000

0680 *Traffic Cone 22.500

18.000

630-80380  
 

396.9040.500

176.40

50.000

EACH

9.80000
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0685 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

35,150.00000

0690 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0695 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0700 F/A Fuel Cost Adjustment -18,154.100

-7,747.810

700-70016  
 

-25,901.91-25,901.910

-7,747.81

-25,901.910

F A 

1.00000

0705 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0710 F/A Asphalt Cement Cost Adjustment -3,785.150

-12,234.240

700-70019  
 

-16,019.39-16,019.390

-12,234.24

-16,019.390

F A 

1.00000

0715 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

960.000

F A 

1.00000

0720 Project First Program 1,887.500

0.000

700-70111  
 

1,887.501,887.500

0.00

1,887.500

F A 

1.00000

0725 F/A Sewer Lines 0.000

0.000

700-70250  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Water Lines 14,057.340

0.000

700-70270  
 

14,057.3414,057.340

0.00

14,057.340

F A 

1.00000

0735 F/A Landscaping 2,811.500

0.000

700-70310  
 

2,811.502,811.500

0.00

5,340.000

F A 

1.00000
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0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0745 F/A Hazardous Waste Disposal This Force Account item 
may be used for the disposal of poss

0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0750 Standing Dispute Review Board 0.000

0.000

700-70596  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,080,273.66701,449.663,657,881.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 *Field Office (Class 2) 1.000

0.000

620-00002  
 

25,500.001.000

0.00

1.000

EACH

25,500.00000

0760 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,350.001.000

0.00

1.000

EACH

22,350.00000

0765 *Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 52,850.000.0052,850.00CURRENT AMT0400 $ $ $

$ 3,133,123.66701,449.66$3,710,731.78$CURRENT AMTPROJECT TOTAL


